



Republic of the Philippines
Department of Education
 REGION VII – CENTRAL VISAYAS
 SCHOOLS DIVISION OF NEGROS ORIENTAL

**Office of the Schools Division
 Superintendent**

01100 2021

DIVISION MEMORANDUM
 No. 135, s. 2021

**ADDENDUM/CORREGINDUM TO DM NO. 584, S. 2020
 CONDUCT OF SSG/SPG AUTOMATED ELECTION SYSTEM DEVELOPMENT**

To: Assistant Schools Division Superintendent
 Chief, CID and SGOD
 All Others Concerned

1. This is to inform those who are concerned that the dates for Phase IV to Phase VII have been moved to a new schedule.

2. Updated schedule is as follows:

Phase	Description	Date
I	Systems Analysis	January 5-7, 2021
II	System Documentation	January 12-14, 2021
III-a	Software Development Part I	January 26-28, 2021
III-b	Software Development Part II	February 4-6, 2021
IV	Software Testing	March 2, 2021
V	System Enhancements	March 3-4, 2021
VI	Final Testing	March 16, 2021
VII	Finalization	March 17-18, 2021

3. Adding herewith MARK DAVE VENDIOLA (NOHS-SHS) as part of the technical working group.

4. Teaching and non-teaching personnel are entitled for service credits/compensatory overtime credits (COC) in accordance with DepEd Order No. 52, s. 2003 and Department of Budget Management (DBM) Circular No. 02, s. 2004.

5. Immediate dissemination of and compliance to this Memorandum is desired.

Senen Priscillo P. Paulin

SENEN PRISCILLO P. PAULIN, CESOV
 Schools Division Superintendent
 Office of the Schools Division Superintendent
 3/01/2021

SPP/FCL-NLR/SGOD/RBP/gbk
 March 1, 2021



Address: Kagawasan Avenue, Capitol Area, Daro, Dumaguete City
Telephone Nos.: (035)225-2838 / 225-0667 / 422-7644
Email Address: negros.oriental@deped.gov.ph