



Republic of the Philippines
Department of Education
REGION VII – CENTRAL VISAYAS
SCHOOLS DIVISION OF NEGROS ORIENTAL

**Office of the Schools Division
Superintendent**

MEMORANDUM

MLA-2021- 414

TO : **Ms. KARLA P. ANTONIO**, EPS II, Social Mobilization & Networking
Ms. CONSTANCE JOY E. SARNE, PSDS, Siaton District 1
Dr. MACRINA K. VILLALUZ, PSDS, Siaton District 3
Dr. HEIDE E. PETRAS, PSDS, Siaton District 4
All Others Concerned

FROM : **SENEN PRISCILLO P. PAULIN, CESO V**
Schools Division Superintendent
9/8/2021

SUBJECT : **POSTPONEMENT OF THE INSTALLATION OF SOLAR PV SYSTEMS
IN RECIPIENT SCHOOLS**

DATE : September 8, 2021

-
1. In adherence to the travel restrictions imposed by different provinces/local government units and in consideration of the present weather conditions, the scheduled installation of Solar PV Systems, as indicated in MLA-2021-397, will be postponed to later dates.
 2. District Supervisors are requested to coordinate with the School Heads, their local executive, and barangay officials regarding the change of schedule. School Heads on the other hand, are requested to coordinate with the chairperson and members of their assigned committees and with the PTA Officers.
 3. New schedule will be posted through a separate Memorandum.
 4. For information and widest dissemination.

SPP/JMA-MKP-NLR/SGOD/RBP/kpanton

08 SEP 2021



Address: Kagawasan Avenue, Capitol Area, Daro, Dumaguete City
Telephone Nos.: (035)225-2838 / 225-0667 / 422-7644
Email Address: negros.oriental@deped.gov.ph